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Water Integration Project Meeting Minutes 
December 18, 2002, ID-N 

 
Attendees: 
 
Bob Creed DOE-ID    creedrj@id.doe.gov  
Kendall Kincaid DOE-ID    kincaikl@id.doe.gov  
Marianne Little INEEL    lit@inel.gov  
Marilynne Manguba INEEL    mangma@inel.gov  
Jeff Perry DOE-ID    perryjn@id.doe.gov  
Paul Wichlacz INEEL    plw@inel.gov  
Al Yonk    INEEL    yonkak@inel.gov  
 
Conference Call 
Amy Powell   ANL-W    amy.powell@anlw.anl.gov  
Dave Rydalch   INEEL Oversight   weedfree@fretel.com  
 
 
Status of Conceptual Model Activities 
 
Comment resolution for the Conceptual Model Report will be complete by December 24th.  Northwind is working 
on adding geochemistry information to the report.   The Source Term Team kickoff on Tuesday, December 17th was 
well attended with good discussion and comments on the draft annotated outline.   Jeff noted that the high level 
waste (HLW) tank analysis done by Portage needs to be taken into consideration.  Paul will look into how to make 
sure HLW tank analysis is covered.  Other areas that need to be considered are Argonne and NRF.  Kelly Wiley (??) 
was suggested to cover NRF and Amy indicated the information needed is probably in the Record of Decision 
(ROD) for Argonne. 
 
Mike Wright has agreed to help with the development of the vadose zone portion of the conceptual model and has 
assigned Earl Madsen as the point of contact. 
 
Program Execution Plan 
 
The PEP will be complete by the end of April. 
 
Annual Report 
 
The review of the revised Annual Report and a revised project manager message should be complete today.  A 
transmittal letter has been prepared and the report should be complete prior to the holidays. 
 
Action Log 
 
Jeff asked that the Tracking Log, Upcoming Events, Milestones, and Stakeholder Presentation lists be consolidated 
into two lists. 
 
Bob Creed reiterated the importance of modifying monitoring efforts to integrate RCRA/CERCLA requirements 
with other monitoring needs and of considering the influence of the Big Lost River on contaminant transport. 
 
Next Meeting 
 
The next meeting will be on January 8th.   The topic for this monthly stakeholder meeting will be an update on the 
development of the science strategy. 
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